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Resolution of Concerns
Lease Agreement

Landscaping Plan for University Parkway (6.1)
Maximizes Parking with Urban Landscaping
Potential future station at 200 East (6.2)

1200 S. 400 W. Roundabout (6.6)
(Potential Priority Enhancement)

300 East % Access Issues (6.7.1)
Longer dual left turn lanes on University Parkway
200 East Improvements
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KEY MILESTONES

SPRING EARLY SUMMER | | EARLY SUMMER MID=SUMMER SUMMER WINTER EARLY SPRING
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CONSTRUCTION PHASING

UNIVERSITY PARKWAY
N 400 WEST TO 800 EAST

Median —Summer 2016 %

St Outside Lanes — Fall 2016 - Summer 2017 =

Stations —Summer 2017 - Winter 2017 @

Z

Z

®

University Pkwy.
800 EAST TO UNIVERSITY AVE

Roadway (north of bridge) — Summer 2016 - Fall 2016
Bridge — Summer 2016 - Summer 2017

Roadway (south of bridge) — Fall 2016 - Fall 2017

/

UNIVERSITY PARKWAY
University Pkwy. UNIVERSITY AVE - 900 EAST - 700 NORTH
EmEEmsEEEmEEEy 3
" Stations — Fall 2016 - Fall 2017
:u Trail —Spring 2017 - Summer 2017
S
Hal
]
u
E] :
=
900N
S 700 NORTH
700 EAST TO UNIVERSITY AVE
Utilities — Summer 2016 - Spring 2017
Roadway (South Side) — Winter 2016 - Summer 2017
Stations — Fall 2017 - Winter 2017
Roadway (North Side) — Summer 2017 - Fall 2017
Center St.
700 NORTH - 400 SOUTH
- Roadway (outside lanes) — Winter 2016 - Spring 2017
‘:;'?, Roadway (inside lanes) — Summer 2017 - Fall 2017
Provo "0., Stations —Fall 2017 - Winter 2017
Central al
Station
PROVO MALL TO NOVELL =]
Stations — Spring 2017 - Fall 2017

-
»*

E Station Locations
Exclusive Lanes

— Shared Lanes

Roadway Improvements
@ Intersection Improvements

—

,—. Bridge Replacement

—
[ﬂ Southgate
Center

Constructions sections overlap. Dates are tentative and subject to change.
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